COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 15/ 2015

ESTI MATE SUMVARY 14: 04: 14
CONTI D C19458 ESTI MATE NO. 0012 PROG SPEC YR 2005
PCN: 19458- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 175.0 DAYS TI ME ALLOW 238 WORK DAYS
|-76; EAST OF CROOK TO SEDGW CK PERCENT TI ME: 73.53 ORI G TI VE ALLOW 139 WORK DAYS
PRQJECT NO. | MD762- 051
|-76; EAST OF CROOK TO SEDGW CK
NAVE OF RQAD: 076A
PRQIECT COUNTI ES: SEDGW CK LOGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 04/ 15/ 2015 DATE TI ME STARTED 04/01/2014
1103 OLD TOME LANE STE 201A DATE LET 11/ 21/ 2013 DATE WORK BEGAN
DATE AWARDED 12/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 27/ 2013 DATE ACCEPTED
CHEYENNE W 82009 (307) 772- 3200 DATE NOTI CE TO PROCEED 04/ 01/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 20, 981, 790. 79 PARTI Cl PATI NG $ 11,834,262.59 $ 412, 248. 24
AWARD PRQIECT AMT: $ 16, 988, 830. 53 NON- PARTI Cl PATI NG 615, 665. 28 117, 311. 70
PERCENT COVPLETE: 59. 34% TOTAL EARNI NGS 12, 449, 927. 87 529, 559. 94
FUNDS AVAI LABLE: $  8,531,862.92 STOCKPI LED MATERI ALS 763, 054. 19 - 56, 982.95
GROSS EARNI NGS 13, 212, 982. 06 472, 576. 99
TOTAL CLAI VB $ 0.00 RETAI NAGE -254,832. 46 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 12, 958, 149. 60 472,576. 99
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 12, 958, 149. 60 472, 576. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 472,576. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19458

PCN: 19458-BI D

PRQJECT: I MD762- 051

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 *Renoval of Structure

0010 202-00202

*Renoval of CQutter

0015 202-00210

*Renoval of Concrete Pavenent

0020 202-00240

0025 202-00700

*Renoval of Light Standard

0030 202-00705

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-01030

*Renoval of Road O osure Gate

0050 202-01130

*Renoval of Quardrail Type 3

0055 202-01300 *Renoval of End Anchor age

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Light Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

211. 000
EACH
315. 00000
840. 000
LF
4.50000
20, 260. 000
SY
22.00000
24, 133. 000
SY
1. 40000
6. 000
EACH
475. 00000
6. 000
EACH
410. 00000
50. 000
EACH
150. 00000
144. 000
EACH
45. 00000
2.000
EACH
1, 500. 00000
3, 300. 000
LF
3. 55000
32. 000
EACH

195. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

210. 000
0. 000
210. 000

840. 000
0. 000
840. 000

18, 735. 000
1, 099. 000
19, 834. 000

21, 244. 000
0. 000
21, 244. 000

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

43. 000
0. 000
43. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1, 650. 000
1, 250. 000
2,900. 000

16. 000
12. 000
28. 000

Page 2
ESTI MATE RUN 04/ 15/ 2015

14: 04: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
66, 150. 00
0. 00
3, 780. 00
24, 178. 00
436, 348. 00
0. 00
29, 741. 60
0. 00
2, 850. 00
0. 00
2, 460. 00
0. 00
6, 450. 00
0. 00
0. 00
0. 00
3, 000. 00
4, 437.50
10, 295. 00
2, 340. 00
5, 460. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19458- BI D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00060 *Enbankment Material (Conplete In Place) 9, 552. 000 8, 560. 000
CY 0. 000 0. 00
13. 00000 8, 560. 000 111, 280. 00
0065 203-00100 *Mick Excavation 15. 000 15. 000
CY 0. 000 0. 00
22. 00000 15. 000 330. 00
0070 203-01500 Bl adi ng 150. 000 52. 000
HOUR 8. 000 816. 00
102. 00000 60. 000 6, 120. 00
0075 203-01550 Dozi ng 100. 000 40. 000
HOUR 0. 000 0. 00
120. 00000 40. 000 4, 800. 00
0080 208- 00002 Erosion Log (12 Inch) 1, 700. 000 850. 000
LF 760. 000 2, 356. 00
3.10000 1, 610. 000 4,991. 00
0085 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0090 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 60. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0110 208-00206 Erosi on Control Supervisor 60. 000 22.000
DAY 2.000 125. 00

62. 50000 24.000 1, 500. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19458- Bl D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00015 *Reset End Section 4. 000 4.000
EACH 0. 000 0. 00
330. 00000 4. 000 1, 320. 00
0117 210-00750 Res Light Standard MCR 003/ CMD 008 6. 000 6. 000
EACH 0. 000 0. 00
1, 200. 00000 6. 000 7,200. 00
0120 210-00810 *Reset Ground Sign 126. 000 43. 000
EACH 0. 000 0. 00
200. 00000 43. 000 8, 600. 00
0125 212-00006 *Seedi ng (Native) 113. 000 63. 000
ACRE 0. 000 0. 00
430. 00000 63. 000 27,090. 00
0130 212-00032 *Soi | Condi tioning 113. 000 63. 000
ACRE 0. 000 0. 00
1, 270. 00000 63. 000 80, 010. 00
0135 213-00003 *Mil ching (Weed Free) 113. 000 63. 000
ACRE 0. 000 0. 00
475. 00000 63. 000 29, 925. 00
0140 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0145 213-00061 *Mul ch Tacki fier 22, 750. 000 12, 600. 000
LB 0. 000 0. 00
2.75000 12, 600. 000 34, 650. 00
0150 213-00150 *Bonded Fi ber Matrix 5. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0155 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4, 840. 000 0. 000
d ass
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 2, 733. 000 32.970
TON 0. 000 0. 00
5. 00000 32.970 164. 85



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19458- BI D ESTI MATE RUN 04/ 15/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 304-07000 Aggregat e Base Course (dass 7) 0. 000 0. 000
TON 0. 000 0. 00
1. 00000 0. 000 0. 00
0166 304-07005 ABC (CL 7) MCR 001/ CMD 008 25, 000. 000 10, 009. 000
cY 2,509. 000 3, 362. 06
1. 34000 12, 518. 000 16, 774. 12
0170 310-00608 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 289, 664. 000 147, 577. 000
0-8"
( ) SY 34, 566. 000 46, 664. 10
1. 35000 182, 143. 000 245, 893. 05
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 460. 980
TON 31. 160 4, 206. 60
135. 00000 492. 140 66, 438. 90
0180 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 34, 503. 000 25, 630. 950
TON 2,452.780 186, 411. 28
76. 00000 28, 083. 730 2,134, 363. 48
0180 MATERI AL ALLOMNCE Granite Canyon 3/4" Rock 7,452. 049
TON -2,452.780 -12,484. 65
5. 09000 4,999. 269 25, 446. 28
0180 MATERI AL ALLOMANCE Grani te Canyon Washed Crusher Fines 7,452. 050
TON -2,452.781 -18, 003. 41
7.34000 4,999. 269 36, 694. 63
0180 MATERI AL ALLOMNCE Jul esburg 3AHA Sand 7,452. 050
TON -2,452.779 -8,879.06
3. 62000 4,999. 271 18, 097. 36
0180 MATERI AL ALLOMNCE Ovi d Sand 7,452. 056
TON -2,452.778 -1,324.50
0. 54000 4,999. 278 2,699. 61
0180 MATERI AL ALLOMNCE | -76 Sedgw ck RAP 7,452.051
TON -2,452.781 -8,192. 29
3. 34000 4,999. 270 16, 697. 56
0185 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 107, 460. 000 50, 441. 230
TON 0. 000 0. 00
80. 00000 50, 441. 230 4,035, 298. 40



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19458- Bl D ESTI MATE RUN
PRQJECT: I MD762- 051 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMNCE Granite Canyon 3/4" Rock 10, 639. 770
TON 0. 000 0. 00
5. 09000 10, 639. 770 54, 156. 43
0185 MATERI AL ALLOMNCE G anite Canyon Washed Crusher Fines 32, 065. 770
TON 0. 000 0. 00
7.34000 32, 065. 770 235, 362. 75
0185 MATERI AL ALLOMNCE Jul esburg 3AHA Sand 0. 000
TON 0. 000 0. 00
3. 80000 0. 000 0. 00
0185 MATERI AL ALLOMNCE Ovi d Sand 30, 238. 759
™ 0. 000 0. 00
0. 54000 30, 238. 759 16, 328. 93
0185 MATERI AL ALLOMNCE |- 76 Sedgwi ck RAP 57,018. 772
TON 0. 000 0. 00
3. 20000 57,018. 772 182, 460. 07
0190 411-10275 Emul sified Asphalt (HFMS-2P) (High Float) (Polynerized) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0191 411-90040 Recycl i ng Agent 100, 000. 000 46, 894. 000
GAL 10, 584. 000 31, 752. 00
3. 00000 57, 478. 000 172, 434. 00
0195 412- 00805 *Concrete Pavenent (8 Inch) (Fast Track) 20, 260. 000 18, 735. 000
SY 1, 099. 000 69, 237. 00
63. 00000 19, 834. 000 1, 249, 542. 00
0200 412-05000  *Partial Depth Repair of Concrete Pavenent 5, 410. 000 5, 355. 000
SF 55. 000 2,310. 00
42. 00000 5, 410. 000 227,220.00
0205 506-00209  *Riprap (9 Inch) 65. 000 0. 000
CcY 0. 000 0. 00
180. 00000 0. 000 0. 00
0209 603-01180 18 In RCP MCR 001/ CMO 007 16. 000 16. 000
LF 0. 000 0. 00
54. 00000 16. 000 864. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19458- Bl D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 603-01240 *24 Inch Reinforced Concrete Pipe 48. 000 48. 000
LF 0. 000 0. 00
140. 00000 48. 000 6, 720. 00
0215 603-01360 *36 I nch Reinforced Concrete Pipe 40. 000 40. 000
LF 0. 000 0. 00
140. 00000 40. 000 5, 600. 00
0219 603-05018 18 In RCES MCR 002/ CMO 007 2.000 2.000
EACH 0. 000 0. 00
1, 118. 00000 2.000 2,236.00
0220 603- 05024 *24 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0221 603-05036 36 In RCES MCR 003/ CMD 007 1. 000 1. 000
EACH 0. 000 0. 00
1, 575. 00000 1. 000 1, 575. 00
0225 603-50018 *18 Inch Plastic Pipe 2,425. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0225 MATERI AL ALLOMNCE 18 inch Plastic Pipe for Protectors 1, 120. 000
LF 0. 000 0. 00
9. 19000 1, 120. 000 10, 292. 80
0230 605- 00040 *4 Inch Perforated Pipe Underdrain 114. 000 114. 000
LF 0. 000 0. 00
40. 00000 114. 000 4, 560. 00
0235 605- 84000 *Subsurface Drain Qutlet 406. 000 406. 000
LF 0. 000 0. 00
15. 50000 406. 000 6, 293. 00
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 862. 500 2, 800. 000
LF 0. 000 0. 00
21. 75000 2, 800. 000 60, 900. 00
0240 MATERI AL ALLOMNCE Cuardrail TY 3 (6-3) 3, 062. 500
LF 0. 000 0. 00
11. 29000 3, 062. 500 34,575. 63



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19458- Bl D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0012 14:04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 606-01340 *End Anchorage Type 3D 9. 000 4.000
EACH 0. 000 0.00
800. 00000 4.000 3, 200. 00
0245 MATERI AL ALLOMNCE End Anchor 3D 5. 000
EACH 0. 000 0.00
378. 09000 5. 000 1, 890. 45
0250 606- 02005 *End Anchor age (Fl ared) 25. 000 12. 000
EACH 0. 000 0.00
1, 675. 00000 12. 000 20, 100. 00
0250 MATERI AL ALLOWANCE End Anchor (Fl ar ed) 13.000
EACH 0. 000 0. 00
1, 089. 40000 13. 000 14,162. 20
0252 607-60620 Road C osure Gate 4. 000 4.000
EACH 0. 000 0.00
10, 000. 00000 4.000 40, 000. 00
0255 609-60011  *Curb Type 6 (Section M 4, 630. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0260 612-00001  *Delineator (Type I) 258. 000 207. 000
EACH 0. 000 0. 00
24. 00000 207. 000 4, 968. 00
0265 612- 00081 *Del i neat or (Post Munted)(Type I) 64. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 612- 00082 *Del i neat or (Post Munted)(Type I1) 4.000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0275 612-00083 *Del i neator (Post Mounted)(Type 111) 25. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0280 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 897. 000 275. 000
EACH 0. 000 0. 00
100. 00000 275. 000 27, 500. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19458- Bl D ESTI MATE RUN
PRQJECT: I MD762- 051 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 MATERI AL ALLOMNCE Driveabl e Delineator Type | 696. 000
EACH 0. 000 0. 00
32. 98000 696. 000 22,954.08
0285 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 156. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 MATERI AL ALLOMNCE Driveabl e Delineator |1 156. 000
EACH 0. 000 0. 00
33. 19000 156. 000 5,177.64
0287 612-00103 Delin (Drv Conc Inst) (Ty I11) MCR 01/ CMOD 10 80. 000 37.000
EACH 0. 000 0. 00
125. 00000 37.000 4,625. 00
0290 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 738. 000 1, 738. 000
LF 0. 000 0. 00
15. 00000 1, 738. 000 26, 070. 00
0295 613-01200  *2 Inch Electrical Conduit (Plastic) 7,334.000 7,334.000
LF 0. 000 0. 00
6. 50000 7,334.000 47,671. 00
0300 613-01300 *3 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 613-07026 *Pull Box (16"x24"x12") 24.000 24.000
EACH 0. 000 0.00
475. 00000 24.000 11, 400. 00
0310 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0315 613-34400 *Light Standard Metal (40 Foot) 16. 000 16. 000
EACH 0. 000 0. 00
1, 300. 00000 16. 000 20, 800. 00
0320 613-40010 *Li ght Standard Foundati on 16. 000 16. 000
EACH 0. 000 0. 00
600. 00000 16. 000 9, 600. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19458- BI D ESTI MATE RUN 04/ 15/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 613- 70400 *Luni nai re H gh Pressure Sodium (400 Watt) 16. 000 16. 000
EACH 0. 000 0. 00
450. 00000 16. 000 7,200. 00
0330 614-00011 *Sign Panel (Qass I) 496. 000 73. 000
SF 0. 000 0. 00
20. 00000 73. 000 1, 460. 00
0330 MATERI AL ALLOMNCE Si gn Panel d ass | 204. 000
SF 0. 000 0. 00
7.95000 204. 000 1, 621. 80
0335 614-00012 *Sign Panel (Cass I1) 1, 314. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0335 MATERI AL ALLOMANCE Si gn Panel dass 11 1, 314. 000
SF 0. 000 0. 00
11. 55000 1, 314. 000 15, 176. 70
0340 614-00013 *Sign Panel (Cass I11) 1, 433. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0345 614-00821 *Steel Sign Post (W 8x21) 18. 580 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0350 614-01022 *Steel Sign Post (W 10x22) 33.170 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0355 614-01226 *Steel Sign Post (W 12x26) 49. 170 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0360 614-01512 *Steel Sign Support (2-1nch Round) (Post) 170. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0365 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 100. 000 43. 000
EACH 0. 000 0. 00

95. 00000 43. 000 4, 085. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19458- BI D ESTI MATE RUN 04/ 15/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 314. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 71. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0380 614-80391 Runble Strip (Ginding)(Asphalt) 270, 902. 000 135, 451. 000
LF 0. 000 0. 00
0. 05000 135, 451. 000 6, 772.55
0385 615- 00030 *Enbankment Protector Type 3 44. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0385 MATERI AL ALLOMNCE End Section for Enb. Protectors 22.000
EACH 0. 000 0. 00
88. 00000 22.000 1, 936. 00
0390 625- 00000 *Construction Surveying 1. 000 0. 470
LS 0. 140 11, 900. 00
85, 000. 00000 0. 610 51, 850. 00
0395 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
1, 120, 000. 00000 1. 000 1, 120, 000. 00
0400 626- 01000 Public Information Services 1. 000 0. 600
LS 0. 000 0. 00
6, 000. 00000 0. 600 3, 600. 00
0405 627-00001 *Pavenent Mar ki ng Pai nt 4, 640. 000 2, 640. 000
GAL 137. 000 6, 850. 00
50. 00000 2,777.000 138, 850. 00
0410 627-00005 *Epoxy Paverent Marking CMD 5 1, 453. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0415 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 97. 200 0. 000
SF 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19458- BI D ESTI MATE RUN 04/ 15/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 160. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 50000 0. 000 0. 00
0425 630- 00000 *Fl aggi ng CMD 5 5, 000. 000 2,210. 250
HOUR 254. 000 5,334.00
21. 00000 2,464. 250 51, 749. 25
0430 630- 00007 *Traffic Control Inspection CMD 5 113. 000 81.000
DAY 9. 000 2,475.00
275. 00000 90. 000 24, 750. 00
0435 630-00012 *Traffic Control Managenment CMO 5 229. 000 183. 000
DAY 15. 000 12, 000. 00
800. 00000 198. 000 158, 400. 00
0440 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 4. 000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0445 630- 80341 *Construction Traffic Sign (Panel Size A) 62. 000 31. 000
EACH 0. 000 0. 00
65. 00000 31. 000 2,015. 00
0450 630- 80342 *Construction Traffic Sign (Panel Size B) 140. 000 53. 000
EACH 0. 000 0. 00
75. 00000 53. 000 3,975. 00
0455 630-80343 *Construction Traffic Sign (Panel Size C) 72.000 36. 000
EACH 0. 000 0. 00
85. 00000 36. 000 3, 060. 00
0460 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0465 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
0470 630- 80360 *Drum Channel i zi ng Devi ce 700. 000 350. 000
EACH 0. 000 0. 00

30. 00000 350. 000 10, 500. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19458-BI D ESTI MATE RUN 04/ 15/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 12. 500
EACH 0. 000 0. 00
40. 00000 12. 500 500. 00
0480 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 8. 000 1. 000
EACH 0. 000 0. 00
45. 00000 1. 000 45. 00
0485 630-80367 *Portable Traffic Speed Monitor 3. 000 1. 500
EACH 0. 000 0. 00
1, 750. 00000 1. 500 2,625.00
0490 630-80370 *Concrete Barrier (Tenporary) 1, 756. 000 828. 000
LF 0. 000 0. 00
45. 00000 828. 000 37, 260. 00
0495 630- 80380 *Traffic Cone 600. 000 300. 000
EACH 0. 000 0. 00
15. 00000 300. 000 4, 500. 00
0500 630- 80520 *Mbbi | e Pavenment Marking Zone 6. 000 0. 000
DAY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0505 630-85011 *| npact Attenuator (Tenporary) CMD 5 771.000 260. 500
DAY 37.000 4,070. 00
110. 00000 297.500 32,725.00
0510 630-85041 *Mobi | e Attenuator 639. 000 445. 000
DAY 48. 000 6, 000. 00
125. 00000 493. 000 61, 625. 00
0515 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70012 F/ A Asphalt Pavenent |ncentive 240, 000. 000 15, 236. 320
FA 0. 000 0. 00
1. 00000 15, 236. 320 15, 236. 32



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19458- Bl D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0012 14:04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0530 700-70013 F/ A Concrete Paverment |ncentive 30, 000. 000 11, 891. 540
F A 0. 000 0. 00
1. 00000 11, 891. 540 11,891.54
0535 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700- 70018 F/ A Roadway Snoot hness | ncentive 515, 735. 000 257, 867. 390
F A 0. 000 0. 00
1. 00000 257, 867. 390 257, 867. 39
0545 700-70019 F/ A Asphalt Cenment Cost Adjustnent 100, 000. 000 -1,022. 230
FA -14, 614. 300 -14, 614. 30
1. 00000 -15, 636. 530 -15, 636. 53
0550 700-70021 F/ A On-The-Job Trai nee 4, 480. 000 1, 864. 500
HOUR 38. 000 38. 00
1. 00000 1, 902. 500 1, 902. 50
0555 700-70220 F/ A Phone Service 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $18,742,873.13 % 363, 364. 33 $12, 084, 400. 34
CAT NOO300 STRUCTURES
0016 202- 00217 Rem Conc Pvnt (Pl aning) (Spec) void 0. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0021 202-00246 Rem Asphal t Mat (Pl ani ng) (Special) void 0. 000 0. 000
SY 0. 000 0. 00
17. 75000 0. 000 0. 00
0022 202- 00453 Rem Port Present Str (2) void 0. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0.00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PON: 19458-BI D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0012 14:04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0023 202- 00460 Rem Port Present Str (3) void 0. 000 0. 000
SY 0. 000 0. 00
253. 00000 0. 000 0.00
0024 202- 00504 Rem Exp Device void 0. 000 0. 000
LF 0. 000 0. 00
184. 53000 0. 000 0. 00
0184 403-34871  HVA (G SX) (100) (PG 76-28) void 0. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0206 515-00120 Wat er proof i ng (Menbrane) void 0. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0207 518-01001 Br Expan Joint (Asphaultic Plug) void 0. 000 0. 000
LF 0. 000 0. 00
177. 90000 0. 000 0. 00
0208 518-01005 Br Expan Device (0-4 In)(with SPP) void 0. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0211 519-03035 Pl ace Thin Bond Overlay (Poly Conc) void 0. 000 0. 000
SY 0. 000 0. 00
92. 00000 0. 000 0. 00
0212 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) void 0. 000 0. 000
CF 0. 000 0. 00
105. 00000 0. 000 0. 00
0213 601-03040 Conc CL D (Bridge) void 0. 000 0. 000
CcY 0. 000 0. 00
600. 00000 0. 000 0. 00
0214 601- 03041 Conc CL D (Bridge) (Spec) void 0. 000 0. 000
CcY 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0216 601-51005 Gal vani ¢ Anodes void 0. 000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19458- Bl D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0217 602-00020  Reinf Steel (Epoxy) void 0. 000 0. 000
LB 0. 000 0. 00
1. 45000 0. 000 0. 00
0396 626- 00100 Mobi i zation (W o Autopay) void 0. 000 0. 000
LS 0. 000 0. 00
218, 425. 73000 0. 000 0. 00
0553 700- 70034 F/A Wilities, Rentals, Electricity, Internet, Sanitary 0. 000 0. 000
voi d
FA 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0563 900- 00014 Added Item (Lunp Sun)/ Supervision void 0. 000 0. 000
LS 0. 000 0. 00
93, 744. 80000 0. 000 0. 00
0600 202-00217 Rem Conc Pvnt (Pl aning) (Spec) participating CMD 5 692. 000 692. 000
SY 0. 000 0. 00
34. 00000 692. 000 23,528. 00
0605 202- 00246 Rem Asphal t Mat (Pl ani ng) (Special) participating CMO 5 1, 148. 000 1, 148. 000
SY 0. 000 0. 00
17. 75000 1, 148. 000 20, 377. 00
0610 202-00453 Rem Port Present Str (2) participating CMD5 350. 000 340. 090
SY 0. 000 0. 00
195. 00000 340. 090 66, 317. 55
0615 202- 00460 Rem Port Present Str (3) participating CMD 5 0. 420 0. 420
SY 0. 000 0. 00
253. 00000 0. 420 106. 26
0620 202- 00504 Rem Exp Device participating CMD 5 81. 000 0. 000
LF 0. 000 0. 00
184. 53000 0. 000 0. 00
0625 403-34871 HVA (G SX) (100) (PG 76-28) participating CMD 5 621. 000 356. 110
TON 0. 000 0. 00
126. 00000 356. 110 44, 869. 86
0630 515-00120 Wat er proof i ng (Menbrane) participating CMD 5 2,654. 000 1, 307. 000
SY 0. 000 0. 00
17. 50000 1, 307. 000 22,872.50



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 19458- Bl D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0012 14:04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0635 518-01001 Br Expan Joint (Asphaultic Plug) participating CMO 5 486. 000 243. 000
LF 0. 000 0. 00
177. 90000 243. 000 43,229.70
0640 518-01005 Br Expan Device (0-4 In)(with SPP) participating CMO 5 81. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0640 MATERI AL ALLOMNCE Rai |, Seal, Lube, Device (0-4") 81. 000
LF 0. 000 0. 00
168. 73000 81. 000 13,667. 13
0645 519-03035 Pl ace Thin Bond Overlay (Poly Conc) participating CMD 5 608. 000 0. 000
SY 0. 000 0. 00
92. 00000 0. 000 0. 00
0650 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) participating CMO 454. 000 0. 000
5
CF 0. 000 0. 00
105. 00000 0. 000 0. 00
0655 601- 03040 Conc CL D (Bridge) participating CMO 5 24.000 0. 000
CcY 0. 000 0. 00
600. 00000 0. 000 0. 00
0660 601-03041 Conc CL D (Bridge) (Spec) participating CMO 5 30. 000 25. 400
CcY 0. 000 0. 00
1, 550. 00000 25. 400 39, 370. 00
0665 601-51005 Gal vani ¢ Anodes participating CMO 5 875. 000 827. 000
EACH 0. 000 0. 00
57. 00000 827. 000 47,139. 00
0670 602-00020 Rei nf Steel (Epoxy) participating CMD5 2,837.000 0. 000
LB 0. 000 0. 00
1. 45000 0. 000 0. 00
0675 626-00100 Mobi |'i zation (w o Autopay) participating CMD 5 1. 000 0.540
LS 0. 000 0. 00
117, 613. 85000 0. 540 63, 511. 48
0680 700- 70034 F/ A participating - Wilities, Rentals, 16, 153. 850 3, 875. 470
F A 0. 000 0. 00
1. 00000 3,875. 470 3, 875. 47



CONTI D C19458 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 19458- Bl D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0685 900- 00014 Added Item (Lunp Sun)/ Supervision Over head 1. 000 0. 620
participating CMO 5
LS 0. 000 0. 00
50, 477. 97000 0. 620 31, 296. 34
CAT 0300 CURRENT AMI  $ 770,663.91 % 0.00% 420, 160. 29
CAT NOO301 BRI DGE NMAI NTENANCE NON PARTI Cl PATI NG
0700 202-00217 Rem Conc Pvnt (Planing) (Spec) nonparticipating CMD 6 3, 198. 000 1, 544. 000
SY 1, 374. 000 46, 716. 00
34. 00000 2,918. 000 99, 212. 00
0705 202- 00246 Rem Asphal t Mat (Pl ani ng) (Special) nonparticipating CMO 1, 924. 000 0. 000
6
SY 0. 000 0. 00
17. 75000 0. 000 0. 00
0710 202- 00453 Rem Port Present Str (2) nonparticipating CMO 6 286. 390 1.390
SY 0. 000 0. 00
195. 00000 1.390 271.05
0715 202- 00460 Rem Port Present Str (3) nonparticipating CMO 6 5. 000 0. 000
SY 0. 000 0. 00
253. 00000 0. 000 0. 00
0720 202-00504 Rem Exp Devi ce nonparticipating CMO 6 538. 000 172. 000
LF 190. 000 35, 060. 70
184. 53000 362. 000 66, 799. 86
0725 403-34871 HVA (& SX) (100) (PG 76-28) nonparticipating CVD 6 240. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0730 515-00120 Wat er proof i ng (Menbrane) nonparticipati ng CMD 6 1, 428. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0740 518-01005 Br Expan Device (0-4 In)(with SPP) nonparticipati ng CMO 538. 000 172. 000
6
LF 48. 000 17, 520. 00
365. 00000 220. 000 80, 300. 00
0740 MATERI AL ALLOMANCE Rail, Seal, Lube, Device (0-4") 366. 000
LF -48. 000 -8,099. 04
168. 73000 318. 000 53, 656. 14
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PON: 19458- BI D ESTI MATE RUN 04/ 15/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0745 519- 03035 Place Thin Bond Overlay (Poly Conc) nonparticipating 2,642.000 1, 268. 000
CMO 6
SY 0. 000 0. 00
92. 00000 1, 268. 000 116, 656. 00
0750 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) nonparticipating 1, 950. 000 878. 100
CMO 6
CF 0. 000 0. 00
105. 00000 878. 100 92, 200. 50
0755 601- 03040 Conc CL D (Bridge) nonparticipating CMO 6 160. 000 50. 020
CY 6. 400 3, 840. 00
600. 00000 56. 420 33, 852. 00
0760 601-03041 Conc CL D (Bridge) (Spec) nonparticipating CMO 6 20. 000 0.160
CY 0. 000 0. 00
1, 550. 00000 0. 160 248. 00
0765 601-51005 Gal vani ¢ Anodes nonpartici pating CMD 6 150. 000 5. 000
EACH 0. 000 0. 00
57. 00000 5. 000 285. 00
0770 602- 00020 Rei nf Steel (Epoxy) nonparticipating CMO 6 20, 466. 000 5, 475. 000
LB 0. 000 0. 00
1. 45000 5, 475. 000 7,938.75
0775 626-00100 Mobi | i zation (w o Autopay) noparticipating CMO 6 1. 000 0. 600
LS 0. 000 0. 00
100, 811. 88000 0. 600 60, 487. 13
0780 627-00005 Epoxy Pvnt Mg nonparticipating CMO 6 6. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0785 630- 00000 Fl aggi ng non-participating CMO 6 138. 000 43. 000
HOUR 95. 000 1, 995. 00
21. 00000 138. 000 2,898. 00
0790 630- 00007 Traf Ctrl Inspection nonparticipating CMD 6 7. 000 1. 000
DAY 4. 000 1, 100. 00
275. 00000 5. 000 1, 375.00
0795 630-00012 Traf Crl Mnt nonparticipating CMO 6 32.000 13. 000
DAY 12. 000 9, 600. 00

800. 00000 25. 000 20, 000. 00



CONTI D C19458 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 19458- BI D ESTI MATE RUN 04/ 15/ 2015
PRQIECT: | MD762- 051 ESTI MATE NO 0012 14: 04: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE MAI NTENANCE NON PARTI Cl PATI NG

0800 630- 80002 Fl ash Beacon (Sol ar) nonparticipating CMO 6 12. 000 2. 000
EACH 2.000 1, 000. 00
500. 00000 4. 000 2, 000. 00
0805 630-80341 Const Traf Sign (A) nonparticipating CMO 6 12. 000 6. 000
EACH 0. 000 0. 00
65. 00000 6. 000 390. 00
0810 630-80342 Const Traf Sign (B) nonparticipating CMO 6 28. 000 12. 000
EACH 2.000 150. 00
75. 00000 14. 000 1, 050. 00
0815 630-80343 Const Traf Sign (O nonparticipating CMO 6 25. 000 12.500
EACH 0. 000 0. 00
85. 00000 12. 500 1, 062. 50
0820 630-80358 Fl ash Arrow Panel (C Ty) nonparticipating CMD 6 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0825 630-85011 Inp Atten (Tenp) nonparticipating CMO 6 550. 000 105. 000
DAY 3. 000 330. 00
110. 00000 108. 000 11, 880. 00
0830 700- 70034 F/ A nonparticipating - Wilities, Rentals, 13, 846. 150 3, 875. 460
F A 0. 000 0. 00
1. 00000 3, 875. 460 3, 875. 46
0835 900- 00014 Added Item (Lunp Sun)/ Supervision Over head 1. 000 0.240
nonparticipating CMD 6
LS 0. 000 0. 00
43, 266. 83000 0. 240 10, 384. 04

CAT 0301 CURRENT AMI $ 1,429,153.75$% 109, 212.66 $ 669, 321. 43
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0570 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
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CONTI D
PCN: ESTI MATE RUN 04/ 15/ 2015
PRQIECT: ESTI MATE NO 0012 14:04: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0575 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7,100. 00000 1. 000 7, 100. 00

CAT 0400 CURRENT AMI  $ 39, 100. 00 $

0.00$ 39, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 20, 981, 790.79 $

472,576.99 $13, 212, 982. 06



